
          Attachment B 
 
MMIS Replacement Project Schedule 
 

Task 
Duration 

(Work Days) Start Finish 
MMIS Replacement Project 955 days 10/11/2004 6/6/2008 
APD 63 days 10/11/2004 1/5/2005 
Develop APD 15 days 10/11/2004 10/29/2004 
Route APD for Internal Review 5 days 11/1/2004 11/5/2004 
Modify per Comments 6 days 11/8/2004 11/15/2004 
Internal APD Review and Approval 6 days 11/16/2004 11/23/2004 
Submit Final APD to CMS  1 day 12/3/2004 12/3/2004 
CMS APD Review & Approval 22 days 12/6/2004 1/5/2005 
MMIS RFP 93 days 1/6/2005 5/16/2005 
Submit RFP to CMS 1 day 1/10/2005 1/10/2005 
Obtain CMS Comments 10 days 1/11/2005 1/24/2005 
Modify RFP per CMS Comments 5 days 1/25/2005 1/31/2005 
Submit Final RFP to CMS for Approval 1 day 2/1/2005 2/1/2005 
CMS RFP Approval 5 days 2/2/2005 2/8/2005 
Receive Legislative Approval  42 days 1/6/2005 3/4/2005 
Modify RFP as Needed 5 days 3/7/2005 3/11/2005 
Release RFP 1 day 3/14/2005 3/14/2005 
Letters of Intent Due 15 days 3/15/2005 4/4/2005 
Questions Due from Vendors 16 days 3/14/2005 4/4/2005 
Respond to Questions 14 days 4/5/2005 4/22/2005 
Vendors Prepare Proposals 45 days 3/15/2005 5/16/2005 
IV&V Services    
Develop RFP for IV&V Services 20 Days 1/3/2005 2/28/2005 
CMS RFP Approval 19 Days 3/4/2005 4/1/2005 
Release RFP 1 Day 4/8/2005 4/8/2005 
Letters of Intent Due 10 Days 4/11/2005 4/26/2005 
Questions Due from Vendors 11 Days 4/11/2005 4/27/2005 
Respond to Questions 13 Days 4/28/2005 5/16/2005 
Proposals Due 10 Days 4/8/2005 5/30/2005 
Evaluation of Proposals 10 Days 6/1/2005 6/24/2005 
Notice of Intent to Award 1 Day 6/30/2005 6/30/2005 
Contract Negotiations 9 Days 7/1/2005 7/15/2005 
Contract Signing 5 Days 7/22/2005 7/27/2005 
MMIS    
MMIS Evaluation & Offers 48 days 5/17/2005 7/21/2005 
Proposals Due 1 day 5/17/2005 5/17/2005 
Evaluation of Proposals 31 days 5/18/2005 6/29/2005 
Prepare Agenda for Oral Presentations 5 days 6/2/2005 6/8/2005 
Send Oral Presentation Agendas to 
Vendors 1 day 6/8/2005 6/8/2005 



Task 
Duration 

(Work Days) Start Finish 
Oral Presentations 5 days 6/14/2005 6/20/2005 
Request Best and Final Offers 2 days 6/30/2005 7/1/2005 
Receive Best and Final Offers 5 days 7/4/2005 7/11/2005 
Vendor Selection 2 days 7/11/2005 7/13/2005 
Internal Review & Approval 6 days 7/14/2005 7/21/2005 
Notice of Intent to Award 1 day 7/21/2005 7/21/2005 
Contract Negotiations 21 days 7/22/2005 8/19/2005 
CMS Contract Approval 5 days 8/22/2005 8/26/2005 
Contract Signing 1 day 8/29/2005 8/29/2005 
DDI 588 days 8/30/2005 11/29/2007 
Startup  15 days 8/30/2005 9/19/2005 
Planning  30 days 8/30/2005 10/10/2005 
Requirements Definition  70 days 9/19/2005 12/23/2005 
System Design Activities  90 days 10/24/2005 2/24/2006 
System Development Activities  190 days 1/9/2006 9/29/2006 
Additional Enhancement Activities 134 days 10/2/2006 4/5/2007 
Data Conversion Activities  549 days 10/24/2005 11/29/2006 
Integrated System Test 70 days 3/9/2007 6/14/2007 
Acceptance Test Activities  85 days 6/15/2007 10/11/2007 
Operational Readiness Test Activities  55 days 6/15/2007 8/30/2007 
Pilot Test Planning  30 days 7/20/2007 8/30/2007 
Pilot Test 30 days 8/31/2007 10/11/2007 
Provider Training and Outreach 90 days 7/20/2007 11/20/2007 
Implementation Activities and Startup 35 days 10/12/2007 11/29/2007 
Go Live 1 day 11/30/2007 11/30/2007 
Prepare Certification Materials 130 days 12/3/2007 5/30/2008 
Certification 5 days 6/2/2008 6/6/2008 

 


